COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 21/ 2012

ESTI MATE SUMVARY 09: 49: 39
CONTI D C18866 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 18866- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 8.0 DAYS TI VE ALLOW 25 WORK DAYS
|-70 VEST VAl L PASS RECREATI ON PERCENT TI ME: 32.00 ORI G TI VE ALLOW 25 WORK DAYS
PROJECT NO STE0702- 322
|-70 VEST VAl L PASS RECREATI ON
NAME OF ROAD: 070A
PRQJECT COUNTI ES: EAGLE SUM T
CONTRACTOR:
COLUMBI NE HI LLS CONCRETE, | NC. PAY PER OD ENDI NG 09/ 17/ 2012 DATE TI ME STARTED 09/ 04/ 2012
PO BOX 2369 DATE LET 06/ 28/ 2012 DATE WORK BEGAN 09/ 04/ 2012
DATE AWARDED 07/ 03/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/ 23/ 2012 DATE ACCEPTED
S| LVERTHORNE CO 80498 970 468 7813 DATE NOTI CE TO PROCEED 09/ 04/ 2012
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 1,002, 481. 43 PARTI Ol PATI NG $ 315, 195. 64 $ 315, 195. 64
AWARD PRQIECT AMT: $ 875, 863. 11 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COWPLETE: 31. 44% TOTAL EARNI NGS 315, 195. 64 315, 195. 64
FUNDS AVAI LABLE: $ 687, 285. 79 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 315, 195. 64 315, 195. 64
TOTAL CLAI V5: $ 0. 00 RETAI NAGE -8,476.76 -8,476.76
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 306, 718. 88 306, 718. 88
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 306, 718. 88 306, 718. 88
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 306, 718. 88

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18866- BI D ESTI MATE RUN 09/ 21/ 2012
PRQIECT: STE0702- 322 ESTI MATE NO 0001 09: 49: 39
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00035 Renoval of Pipe 139. 000 0. 000
LF 0. 000 0. 00
153. 00000 0. 000 0. 00
0010 202-00220 Renoval of Asphalt Mat 31. 000 0. 000
SY 0. 000 0. 00
13. 75000 0. 000 0. 00
0015 202-00240  Renoval of Asphalt Mat (Pl aning) 155. 000 0. 000
SY 53. 000 728.75
13. 75000 53. 000 728.75
0020 202- 04001 Plug Cul vert 1. 000 0. 000
EACH 0. 000 0. 00
1, 660. 25000 0. 000 0. 00
0025 202- 04002 G ean Cul vert 1. 000 0. 000
EACH 0. 000 0. 00
400. 75000 0. 000 0. 00
0030 203-01500 Bl adi ng 30. 000 0. 000
HOUR 0. 000 0. 00
155. 00000 0. 000 0. 00
0035 203-01550 Dozi ng 10. 000 0. 000
HOUR 0. 000 0. 00
177. 50000 0. 000 0. 00
0040 203-01582 Truck (Dunp) 10. 000 0. 000
HOUR 0. 000 0. 00
91. 60000 0. 000 0. 00
0045 203- 01590 Front End Loader (Rubber Tire) 10. 000 0. 000
HOUR 0. 000 0. 00
120. 50000 0. 000 0. 00
0050 203-01597 Pot hol i ng 20. 000 0. 000
HOUR 0. 000 0. 00
225. 00000 0. 000 0. 00
0055 203-02330 Labor er 40. 000 0. 000
HOUR 0. 000 0. 00

42. 00000 0. 000 0. 00



CONTI D C18866 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18866- Bl D ESTI MATE RUN 09/ 21/ 2012
PRQJECT: STEO0702- 322 ESTI MATE NO 0001 09: 49: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 208-00002 Erosion Log (12 Inch) 235. 000 0. 000
LF 95. 000 570. 00
6. 00000 95. 000 570. 00
0065 208-00020 Silt Fence 487. 000 0. 000
LF 487. 000 2, 240. 20
4. 60000 487. 000 2,240. 20
0070 208-00103 Renoval and Di sposal of Sedinent (Labor) 10. 000 0. 000
HOUR 0. 000 0. 00
42. 00000 0. 000 0. 00
0075 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 10. 000 0. 000
HOUR 0. 000 0. 00
109. 00000 0. 000 0. 00
0080 208- 00206 Erosi on Control Supervisor 25. 000 0. 000
DAY 0. 000 0. 00
97.50000 0. 000 0. 00
0085 210-01010 Reset Gate Post includes railing cut and reset 1. 000 0. 000
EACH 0. 000 0. 00
1, 145. 00000 0. 000 0. 00
0090 210-01011 Reset Gate 1. 000 0. 000
EACH 0. 000 0. 00
572.50000 0. 000 0. 00
0095 212-00006 Seedi ng (Native) 0. 530 0. 000
ACRE 0. 000 0. 00
4,923. 50000 0. 000 0. 00
0100 212-00032 Soi | Condi tioni ng 0. 530 0. 000
ACRE 0. 000 0. 00
2,175.50000 0. 000 0. 00
0105 216- 00015 Soil Retention Bl anket (Excel sior) 367. 000 0. 000
SY 0. 000 0. 00
3.27000 0. 000 0. 00
0110 240- 00000 W1dlife Biologist 2.000 0. 000
HOUR 2.000 252. 00
126. 00000 2.000 252. 00



CONTI D C18866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 18866- BI D ESTI MATE RUN 09/ 21/ 2012
PRQIECT: STE0702- 322 ESTI MATE NO 0001 09: 49: 39
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 304- 06007 Aggregat e Base Course (d ass 6) 0. 000 0. 000
(e 0. 000 0. 00
126. 00000 0. 000 0. 00
0120 304- 07000 Aggregate Base Course (C ass 7) 1, 455. 000 0. 000
TON 400. 000 14, 480. 00
36. 20000 400. 000 14, 480. 00
0125 403- 34701 *Hot M x Asphalt (Gading SX) (75) 7,100. 000 0. 000
TON 2, 659. 050 99, 581. 42
37. 45000 2, 659. 050 99, 581. 42
0130 411-03352 Asphalt Cenent Performance G ade (PG 58-28) 433. 000 0. 000
TON 152. 930 106, 439. 28
696. 00000 152. 930 106, 439. 28
0135 411-10255 Emul sified Asphalt (Sl ow Setting) 4, 209. 000 0. 000
GAL 1, 408. 000 5,913. 60
4. 20000 1, 408. 000 5,913. 60
0140 506- 00209 R prap (9 Inch) 37.000 0. 000
(e 0. 000 0. 00
82. 45000 0. 000 0. 00
0145 603-10240 24 Inch Corrugated Steel Pipe 6. 000 0. 000
LF 0. 000 0. 00
776. 31000 0. 000 0. 00
0150 603-30024 24 Inch Steel End Section 1. 000 0. 000
EACH 0. 000 0. 00
228. 00000 0. 000 0. 00
0155 603-61180 18 Inch Flexible Pipe 21.000 0. 000
LF 21.000 4, 431. 00
211. 00000 21.000 4,431. 00
0160 604- 00550 Inlet Type D (Special) 1. 000 0. 000
EACH 1. 000 25, 190. 00
25, 190. 00000 1. 000 25, 190. 00
0165 607-11525 Fence (Pl astic) 385. 000 0. 000
LF 385. 000 1, 763. 30

4.58000 385. 000 1,763. 30



CONTI D C18866 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18866- Bl D ESTI MATE RUN 09/ 21/ 2012
PRQJECT: STE0702- 322 ESTI MATE NO 0001 09: 49: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0170 614-00011 *Sign Panel (Qass I) 65. 000 0. 000
SF 0. 000 0. 00
20. 61000 0. 000 0. 00
0175 614-00216 *Steel Sign Post (2x2 Inch Tubing) 270. 000 0. 000
LF 0. 000 0. 00
9. 16000 0. 000 0. 00
0180 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 27.000 0. 000
EACH 0. 000 0. 00
74.50000 0. 000 0. 00
0185 622-00270 Bol | ard 1. 000 0. 000
EACH 0. 000 0. 00
545. 00000 0. 000 0. 00
0190 624-27025 24 1nch Drainage Pipe (Cass 7) (Conplete In Place) 60. 000 0. 000
LF 0. 000 0. 00
201. 50000 0. 000 0. 00
0195 624-27037 36 Inch Drainage Pipe (Cass 7) (Conplete In Place) 56. 000 0. 000
LF 0. 000 0. 00
255. 00000 0. 000 0. 00
0200 625- 00000 Construction Surveyi ng 1. 000 0. 000
LS 0. 750 2,919.75
3, 893. 00000 0. 750 2,919.75
0205 626- 00000 Mobi | i zati on 1. 000 0. 000
LS 0. 600 32,637.00
54, 395. 00000 0. 600 32,637.00
0210 626- 01000 Public Information Services 1. 000 0. 000
LS 0. 500 1, 431.50
2,863. 00000 0. 500 1, 431.50
0215 627-00005 Epoxy Pavenent MarKki ng 105. 000 0. 000
GAL 0. 000 0. 00
171. 75000 0. 000 0. 00
0220 627-00090 Pavenent Marking (Special) 31. 000 0. 000
SF 0. 000 0. 00
80. 15000 0. 000 0. 00



CONTI D C18866 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 18866- Bl D ESTI MATE RUN 09/ 21/ 2012
PRQJECT: STE0702- 322 ESTI MATE NO 0001 09: 49: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0225 630- 00000 *Fl aggi ng 750. 000 0. 000
HOUR 85. 500 2,736.00
32. 00000 85. 500 2,736.00
0230 630- 00007 *Traffic Control Inspection 10. 000 0. 000
DAY 2.000 343.50
171. 75000 2.000 343.50
0235 630-00012 *Traffic Control Managenent 25. 000 0. 000
DAY 3. 000 2,404.50
801. 50000 3. 000 2,404.50
0240 630- 80341 *Construction Traffic Sign (Panel Size A) 10. 000 0. 000
EACH 5. 000 200. 50
40. 10000 5. 000 200. 50
0245 630-80342 *Construction Traffic Sign (Panel Size B) 46. 000 0. 000
EACH 23. 000 1, 053. 40
45. 80000 23. 000 1, 053. 40
0250 630-80355 *Portabl e Message Sign Panel 2.000 0. 000
EACH 1. 000 4,008. 00
4,008. 00000 1. 000 4,008. 00
0255 630- 80380 *Traffic Cone 100. 000 0. 000
EACH 32. 500 186. 88
5. 75000 32.500 186. 88
0260 700- 70010 F/ A M nor Contract Revisions 49, 264. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0265 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0270 700- 70012 F/ A Asphalt Pavenent |ncentive 19, 684. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0275 700-70016 F/ A Fuel Cost Adj ustnent 9, 853. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D: C18866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 18866- BI D ESTI MATE RUN 09/ 21/ 2012
PRQJECT: STE0702- 322 ESTI MATE NO. 0001 09: 49: 39
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 700- 70019 F/ A Asphalt Cenent Cost Adjustnent 0. 000 0. 000
F A -1, 986. 940 -1,986.94
1. 00000 -1, 986. 940 -1,986.94
CAT 0200 CURRENT AMI  $ 987,137.43 $ 307,523.64$%  307,523.64
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0285 620- 00002 Field Office (Oass 2) 1. 000 0. 000
EACH 0. 500 3, 635. 00
7,270. 00000 0. 500 3, 635. 00
0290 620-00012 Field Laboratory (O ass 2) 1. 000 0. 000
EACH 0.500 3, 549. 50
7, 099. 00000 0. 500 3, 549. 50
0295 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 0.500 487. 50
975. 00000 0. 500 487. 50
CAT 0400 CURRENT AMI  $ 15,344.00 $ 7,672.00 $ 7,672.00

PRQJIECT TOTAL CURRENT AMI $ 1,002,481.43$

315,195.64 $ 315, 195. 64



